

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Ph.VIII – “Providing BT on R/f Cherlkonda to Palleshelka tanda in Kadthal Mandal of Rangareddy District Est. Cost Rs.197.68/322.68 lakhs” – Ranga Reddy District – Extension of Agreement Time proposal upto 24.01.2020 without imposing any penalty – Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (ROADS) DEPARTMENT

G.O.Rt.No. 682

Dated: 30-12-2019

Read:-

From the CE, PR, PMGSY, Lr.No.W23/PMGSY.Ph.VIII/Palleshelka Tanda/RR/2009,
dated.01.11.2019.

&&&

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, PMGSY, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 24.01.2020 (272) days in respect of the work “C/o Providing BT on Road from Cherlkonda to Palleshelka tanda in Kadthal Mandal of Rangareddy District” without imposing any penalty, as the delay is not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad.

Copy to:

The PS to Hon’ble M(PR,RD&MB).

SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER